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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  001   $1,210,000.0000       $1,210,000.00       $1,210,000.00       $1,210,000.00       $1,210,000.00
     MOBILIZATION                                             L.S. MAJOR  100.00% POSTED

  002           $6.0000              387.50              387.50              463.00              463.00
                                  $2,325.00           $2,325.00           $2,778.00           $2,778.00
     REMOVING GUARDRAIL                                       L.F.         19.48% OVER

  003           $1.0000            4,040.00            4,040.00           16,389.00           16,389.00
                                  $4,040.00           $4,040.00          $16,389.00          $16,389.00
     REMOVING PAINT LINE                                      L.F.        305.67% OVER

  004           $1.0000            4,070.00            4,070.00                 .00                 .00
                                  $4,070.00           $4,070.00                 .00               $0.00
     REMOVING PLASTIC LINE                                    L.F.        100.00% UNDER

  005       $1,500.0000           $1,500.00           $1,500.00                 .00               $0.00
     REMOVING MISCELLANEOUS TRAFFIC ITEM                      L.S.        100.00% UNDER

  006      $10,000.0000          $10,000.00          $10,000.00               $0.00               $0.00
     HAZARDOUS MATERIAL HANDLING AND DISPOSAL                 EST.        100.00% UNDER

  007          $18.0000           17,170.00           17,025.00           18,226.30           18,226.30
                                $309,060.00         $306,450.00         $328,073.40         $328,073.40
     ROADWAY EXCAVATION INCL. HAUL - AREA A                   C.Y. MAJOR    6.15% OVER
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--------------------------------------------------------------------------------------------------------

  008          $13.0000            9,410.00            9,455.00            7,763.80            7,763.80
                                $122,330.00         $122,915.00         $100,929.40         $100,929.40
     ROADWAY EXCAVATION INCL. HAUL - AREA B                   C.Y. MAJOR   17.50% UNDER

  009          $28.0000            1,000.00            1,000.00            1,843.80            1,843.80
                                 $28,000.00          $28,000.00          $51,626.40          $51,626.40
     UNSUITABLE FOUNDATION EXCAVATION INCL. HAUL              C.Y.         84.38% OVER

  010           $2.0000           15,430.00           15,544.00           18,843.00           18,843.00
                                 $30,860.00          $31,088.00          $37,686.00          $37,686.00
     EMBANKMENT COMPACTION                                    C.Y.         22.12% OVER

  011           $8.0000           15,430.00           15,430.00           14,986.20           14,986.20
                                $123,440.00         $123,440.00         $119,889.60         $119,889.60
     COMMON BORROW INCL. HAUL                                 C.Y. MAJOR    2.88% UNDER

  012     $250,000.0000         $250,000.00         $250,000.00          $52,937.17          $52,937.17
     DETOUR REMOVAL                                           L.S. MAJOR   78.83% UNDER

  013       $8,100.0000               12.60               12.60                5.08                5.08
                                $102,060.00         $102,060.00          $41,148.00          $41,148.00
     SEPARATION LAYER                                         ACRE MAJOR   59.68% UNDER

  014     $200,000.0000         $200,000.00         $200,000.00         $130,555.56         $130,555.56
     TEMPORARY ROADWAY                                        L.S. MAJOR   34.72% UNDER
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  015          $36.0000            1,000.00            1,000.00            2,512.46            2,512.46
                                 $36,000.00          $36,000.00          $90,448.56          $90,448.56
     QUARRY SPALLS                                            C.Y. MAJOR  151.25% OVER

  016     $500,000.0000         $500,000.00         $500,000.00         $425,000.00         $425,000.00
     TEMPORARY BRIDGE CLE ELUM RIVER                          L.S. MAJOR   15.00% UNDER

  017       $1,950.0000              109.00              109.00               89.50               89.50
                                $212,550.00         $212,550.00         $174,525.00         $174,525.00
     CONC. CLASS 4000D FOR CONCRETE OVERLAY                   C.Y. MAJOR   17.89% UNDER

  018         $350.0000              110.00              110.00               72.54               72.54
                                 $38,500.00          $38,500.00          $25,389.00          $25,389.00
     PIER CONCRETE SPALL REPAIR                               S.F. MAJOR   34.06% UNDER

  019           $2.0000-              $2.00-              $2.00-                .00               $0.00
     DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT                CALC        100.00% UNDER

  020      $15,000.0000          $15,000.00          $15,000.00          $15,000.00          $15,000.00
     BR. NO. 90/134S U6-L6 LEFT POST HEAT STRAIGHTENING       L.S.        100.00% POSTED

  021          $40.0000              130.00              130.00                 .00                 .00
                                  $5,200.00           $5,200.00                 .00               $0.00
     REPLACE VACANT/DAMAGED RIVET WITH HS BOLT                EACH        100.00% UNDER
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  022      $15,000.0000          $15,000.00          $15,000.00                 .00               $0.00
     BR. NO. 90/134N STEEL REPAIR                             L.S.        100.00% UNDER

  023       $7,500.0000           $7,500.00           $7,500.00           $7,500.00           $7,500.00
     BR. NO. 90/134S STEEL REPAIR                             L.S.        100.00% POSTED

  024         $500.0000              123.00              123.00               59.00               59.00
                                 $61,500.00          $61,500.00          $29,500.00          $29,500.00
     EXPANSION JOINT MODIFICATION STRIP SEAL                  L.F. MAJOR   52.03% UNDER

  025          $85.0000            1,956.00            1,956.00            2,159.40            2,159.40
                                $166,260.00         $166,260.00         $183,549.00         $183,549.00
     SCARIFYING CONC. SURFACE                                 S.Y. MAJOR   10.40% OVER

  026          $38.0000            1,956.00            1,956.00            2,150.10            2,150.10
                                 $74,328.00          $74,328.00          $81,703.80          $81,703.80
     REMOVING EXISTING CONCRETE OVERLAY                       S.Y. MAJOR    9.92% OVER

  027      $20,000.0000          $20,000.00          $20,000.00                 .00               $0.00
     FORCE ACCOUNT FORMS FOR FULL DEPTH DECK REPAIR           EST.        100.00% UNDER

  028          $30.0000              180.00              180.00                 .00                 .00
                                  $5,400.00           $5,400.00                 .00               $0.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134N    S.F.        100.00% UNDER
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  029          $30.0000              200.00              200.00                8.40                8.40
                                  $6,000.00           $6,000.00             $252.00             $252.00
     FURTHER DECK PREPARATION - EXIST. REPAIR MATL 90/134S    S.F.         95.80% UNDER

  030     $800,000.0000         $800,000.00         $800,000.00         $280,000.00         $280,000.00
     CLEANING AND PAINTING BRIDGE NO. 90/134N                 L.S. MAJOR   65.00% UNDER

  031     $800,000.0000         $800,000.00         $800,000.00         $800,000.00         $800,000.00
     CLEANING AND PAINTING BRIDGE NO. 90/134S                 L.S. MAJOR  100.00% POSTED

  032          $18.0000            7,000.00            7,000.00            1,969.00            1,969.00
                                $126,000.00         $126,000.00          $35,442.00          $35,442.00
     CLEANING, SEALING AND CAULKING PACK RUST                 L.F. MAJOR   71.87% UNDER

  033     $500,000.0000         $500,000.00         $500,000.00         $325,000.00         $325,000.00
     CONTAINMENT OF ABRASIVES                                 L.S. MAJOR   35.00% UNDER

  034     $200,000.0000         $200,000.00         $200,000.00         $127,003.06         $127,003.06
     TESTING AND DISPOSAL OF CONTAINMENT WASTE                EST. MAJOR   36.50% UNDER

  035          $20.0000           35,000.00           35,055.00           34,366.28           34,366.28
                                $700,000.00         $701,100.00         $687,325.60         $687,325.60
     CRUSHED SURFACING BASE COURSE                            TON  MAJOR    1.81% UNDER
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  036       $9,500.0000                2.80                2.80                1.64                1.64
                                 $26,600.00          $26,600.00          $15,580.00          $15,580.00
     SHOULDER FINISHING                                       MI.          41.43% UNDER

  037       $1,200.0000               22.80               22.80                 .00                 .00
                                 $27,360.00          $27,360.00                 .00               $0.00
     ASPHALT FOR FOG SEAL                                     TON         100.00% UNDER

  038         $320.0000            7,039.00            7,039.00            4,810.29            4,810.29
                              $2,252,480.00       $2,252,480.00       $1,539,292.80       $1,539,292.80
     CEMENT CONC. PAVEMENT                                    C.Y. MAJOR   31.66% UNDER

  039      $66,157.0000          $66,157.00          $66,157.00                 .00               $0.00
     RIDE SMOOTHNESS COMPLIANCE ADJUSTMENT                    CALC MAJOR  100.00% UNDER

  040      $36,216.0000          $36,216.00          $36,216.00          $40,774.40          $40,774.40
     CEMENT CONC. COMPLIANCE ADJUSTMENT                       CALC MAJOR   12.59% OVER

  041          $18.0000           12,162.00           12,162.00            7,610.00            7,610.00
                                $218,916.00         $218,916.00         $136,980.00         $136,980.00
     CORROSION RESISTANT DOWEL BAR                            EACH MAJOR   37.43% UNDER

  042         $410.0000              520.00              550.00              130.55              130.55
                                $213,200.00         $225,500.00          $53,525.50          $53,525.50
     REPLACE CEMENT CONCRETE PANEL                            S.Y. MAJOR   74.90% UNDER
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  043      $22,400.0000          $22,400.00          $22,400.00                 .00               $0.00
     PARTIAL DEPTH SPALL REPAIR                               EST.        100.00% UNDER

  044          $18.0000            4,339.00            4,339.00            3,308.00            3,308.00
                                 $78,102.00          $78,102.00          $59,544.00          $59,544.00
     TIE BAR WITH DRILL HOLE                                  EACH MAJOR   23.76% UNDER

  045           $6.0000            1,434.00            1,434.00              405.00              405.00
                                  $8,604.00           $8,604.00           $2,430.00           $2,430.00
     SEALING EXISTING CONCRETE RANDOM CRACK                   L.F.         71.76% UNDER

  046           $5.0000           48,131.00           48,131.00           19,841.00           19,841.00
                                $240,655.00         $240,655.00          $99,205.00          $99,205.00
     SEALING EXISTING LONGITUDINAL AND TRANSVERSE JOINT       L.F. MAJOR   58.78% UNDER

  047          $15.0000           38,216.00           38,216.00           39,212.38           39,212.38
                                $573,240.00         $573,240.00         $588,185.70         $588,185.70
     CEMENT CONCRETE PAVEMENT GRINDING                        S.Y. MAJOR    2.61% OVER

  048           $4.0000           20,280.00           20,280.00              432.00              432.00
                                 $81,120.00          $81,120.00           $1,728.00           $1,728.00
     PLANING BITUMINOUS PAVEMENT                              S.Y. MAJOR   97.87% UNDER

  049         $106.0000           19,634.00           19,667.00           16,221.66           16,221.66
                              $2,081,204.00       $2,084,702.00       $1,719,495.96       $1,719,495.96
     HMA CL. 1/2 IN. PG 64H-28                                TON  MAJOR   17.38% UNDER
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  050      $58,904.0000          $58,904.00          $58,904.00                 .00               $0.00
     JOB MIX COMPLIANCE PRICE ADJUSTMENT                      CALC MAJOR  100.00% UNDER

  051      $39,271.0000          $39,271.00          $39,271.00                 .00               $0.00
     COMPACTION PRICE ADJUSTMENT                              CALC MAJOR  100.00% UNDER

  052     $192,195.0000         $192,195.00         $192,195.00           $3,379.35-          $3,379.35-
     ASPHALT COST PRICE ADJUSTMENT                            CALC MAJOR  101.76% UNDER

  053           $1.5000           40,900.00           40,900.00                 .00                 .00
                                 $61,350.00          $61,350.00                 .00               $0.00
     LONGITUDINAL JOINT SEAL                                  L.F. MAJOR  100.00% UNDER

  054       $7,500.0000           $7,500.00           $7,500.00           $5,790.00           $5,790.00
     EROSION CONTROL AND WATER POLLUTION PREVENTION           L.S.         22.80% UNDER

  055       $3,900.0000               11.90               11.90                 .00                 .00
                                 $46,410.00          $46,410.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING                       ACRE MAJOR  100.00% UNDER

  056       $3,900.0000                2.80                2.80                 .00                 .00
                                 $10,920.00          $10,920.00                 .00               $0.00
     SEEDING, FERTILIZING, AND MULCHING - SITE BORROW / WASTE ACRE        100.00% UNDER
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  057           $7.0000              450.00              450.00              792.00              792.00
                                  $3,150.00           $3,150.00           $5,544.00           $5,544.00
     HIGH VISIBILITY FENCE                                    L.F.         76.00% OVER

  058      $15,000.0000          $15,000.00          $15,000.00          $11,580.00          $11,580.00
     ENVIRONMENTAL COMPLIANCE LEAD                            L.S.         22.80% UNDER

  059          $34.0000              400.00              400.00              106.30              106.30
                                 $13,600.00          $13,600.00           $3,614.20           $3,614.20
     BEAM GUARDRAIL TYPE 31                                   L.F.         73.43% UNDER

  060       $3,100.0000                6.00                6.00                2.00                2.00
                                 $18,600.00          $18,600.00           $6,200.00           $6,200.00
     BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL               EACH         66.67% UNDER

  061         $155.0000               25.00               25.00                 .00                 .00
                                  $3,875.00           $3,875.00                 .00               $0.00
     BEAM GUARDRAIL TYPE 11                                   L.F.        100.00% UNDER

  062         $175.0000               28.00               28.00                 .00                 .00
                                  $4,900.00           $4,900.00                 .00               $0.00
     BEAM GUARDRAIL TYPE NESTED THRIE BEAM                    L.F.        100.00% UNDER

  063       $3,600.0000                1.00                1.00                 .00                 .00
                                  $3,600.00           $3,600.00                 .00               $0.00
     BEAM GUARDRAIL TRANSITION SECTION TYPE 21                EACH        100.00% UNDER
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  064       $2,600.0000                3.00                3.00                 .00                 .00
                                  $7,800.00           $7,800.00                 .00               $0.00
     BEAM GUARDRAIL ANCHOR TYPE 10                            EACH        100.00% UNDER

  065          $18.0000            4,925.00            4,925.00            5,519.50            5,519.50
                                 $88,650.00          $88,650.00          $99,351.00          $99,351.00
     TEMPORARY BARRIER                                        L.F. MAJOR   12.07% OVER

  066       $3,700.0000                3.00                3.00                3.00                3.00
                                 $11,100.00          $11,100.00          $11,100.00          $11,100.00
     TEMPORARY IMPACT ATTENUATOR                              EACH        100.00% POSTED

  067         $900.0000                2.00                2.00                2.00                2.00
                                  $1,800.00           $1,800.00           $1,800.00           $1,800.00
     RESETTING IMPACT ATTENUATOR                              EACH        100.00% POSTED

  068      $40,000.0000                2.00                2.00                5.00                5.00
                                 $80,000.00          $80,000.00         $200,000.00         $200,000.00
     TRANSPORTABLE ATTENUATOR                                 EACH MAJOR  150.00% OVER

  069          $45.0000               86.00               86.00            2,035.50            2,035.50
                                  $3,870.00           $3,870.00          $91,597.50          $91,597.50
     OPERATION OF TRANSPORTABLE ATTENUATOR                    HR         2266.86% OVER

  070       $2,000.0000           $2,000.00           $2,000.00                 .00               $0.00
     REPAIR TRANSPORTABLE ATTENUATOR                          EST.        100.00% UNDER
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  071          $55.0000              106.00              106.00               47.00               47.00
                                  $5,830.00           $5,830.00           $2,585.00           $2,585.00
     FLEXIBLE GUIDE POST                                      EACH         55.66% UNDER

  072           $0.2500           44,550.00           44,550.00                 .00                 .00
                                 $11,137.50          $11,137.50                 .00               $0.00
     PAINT LINE                                               L.F.        100.00% UNDER

  073           $1.5000           22,680.00           22,680.00                 .00                 .00
                                 $34,020.00          $34,020.00                 .00               $0.00
     GROOVED PLASTIC LINE                                     L.F.        100.00% UNDER

  074           $6.0000            6,120.00            6,120.00                 .00                 .00
                                 $36,720.00          $36,720.00                 .00               $0.00
     GROOVED PLASTIC WIDE LANE LINE                           L.F. MAJOR  100.00% UNDER

  075       $2,500.0000                2.10                2.10                 .00                 .00
                                  $5,250.00           $5,250.00                 .00               $0.00
     RECESSED PAVEMENT MARKER                                 HUND        100.00% UNDER

  076         $875.0000                8.40                8.40                 .00                 .00
                                  $7,350.00           $7,350.00                 .00               $0.00
     SHOULDER RUMBLE STRIP TYPE 1                             MI.         100.00% UNDER

  077           $0.7000           29,950.00           29,950.00           46,013.00           46,013.00
                                 $20,965.00          $20,965.00          $32,209.10          $32,209.10
     TEMPORARY PAVEMENT MARKING-SHORT DURATION                L.F.         53.63% OVER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  078           $0.8000           24,760.00           24,760.00                 .00                 .00
                                 $19,808.00          $19,808.00                 .00               $0.00
     TEMPORARY PAVEMENT MARKING-LONG DURATION                 L.F.        100.00% UNDER

  079           $2.0000            2,910.00            2,910.00            2,457.00            2,457.00
                                  $5,820.00           $5,820.00           $4,914.00           $4,914.00
     SEQUENTIAL ARROW SIGN                                    HR           15.57% UNDER

  080           $0.7500           13,200.00           13,200.00            9,457.00            9,457.00
                                  $9,900.00           $9,900.00           $7,092.75           $7,092.75
     PORTABLE CHANGEABLE MESSAGE SIGN                         HR           28.36% UNDER

  081      $75,000.0000          $75,000.00          $75,000.00          $59,257.16          $59,257.16
     OTHER TEMPORARY TRAFFIC CONTROL                          L.S. MAJOR   20.99% UNDER

  082         $135.0000            6,600.00            6,600.00            7,784.00            7,784.00
                                $891,000.00         $891,000.00       $1,050,840.00       $1,050,840.00
     OTHER TRAFFIC CONTROL LABOR                              HR   MAJOR   17.94% OVER

  083      $75,000.0000          $75,000.00          $75,000.00          $59,257.14          $59,257.14
     TRAFFIC CONTROL SUPERVISOR                               L.S. MAJOR   20.99% UNDER

  084          $25.0000            1,413.00            1,413.00              739.40              739.40
                                 $35,325.00          $35,325.00          $18,485.00          $18,485.00
     CONSTRUCTION SIGNS CLASS A                               S.F. MAJOR   47.67% UNDER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  085      $15,000.0000          $15,000.00          $15,000.00          $12,000.00          $12,000.00
     MIN BID REQ - TYPE B PROGRESS SCHEDULE $15,000           L.S.         20.00% UNDER

  086     $200,000.0000         $200,000.00         $200,000.00         $180,698.70         $180,698.70
     ROADWAY SURVEYING                                        L.S. MAJOR    9.65% UNDER

  087           $2.0000           11,000.00           11,000.00            2,535.50            2,535.50
                                 $22,000.00          $22,000.00           $5,071.00           $5,071.00
     TRAINING                                                 HR           76.95% UNDER

  088       $2,000.0000           $2,000.00           $2,000.00          $26,395.22          $26,395.22
     ROADSIDE CLEANUP                                         EST.       1219.76% OVER

  089           $5.0000               $5.00               $5.00          $22,249.82          $22,249.82
     REIMBURSEMENT FOR THIRD PARTY DAMAGE                     EST.       4896.40% OVER

  090           $1.0000-              $1.00-              $1.00-                .00               $0.00
     MINOR CHANGE                                             CALC        100.00% UNDER

  091           $1.0000-              $1.00-              $1.00-                .00               $0.00
     AGGREGATE COMPLIANCE PRICE ADJUSTMENT                    CALC        100.00% UNDER

  092       $2,500.0000           $2,500.00           $2,500.00           $2,500.00           $2,500.00
     SPCC PLAN                                                L.S.        100.00% POSTED
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  093           $3.0000            3,000.00            3,000.00            4,999.00            4,999.00
                                  $9,000.00           $9,000.00          $14,997.00          $14,997.00
     CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL    S.Y.         66.63% OVER

  094      $30,000.0000          $30,000.00          $30,000.00                 .00               $0.00
     ADJUST WIM DEVICE                                        L.S.        100.00% UNDER

  095       $6,000.0000               $0.00           $6,000.00                 .00               $0.00
     CO 7-DISPUTES REVIEW BOARD                               EST.        100.00% UNDER

  096          $14.5200                 .00            1,000.00              502.00              502.00
                                      $0.00          $14,520.00           $7,289.04           $7,289.04
     CO 5-RESET TEMPORARY BARRIER                             L.F.          0.00%

  097       $4,650.0000                 .00                2.00                1.00                1.00
                                      $0.00           $9,300.00           $4,650.00           $4,650.00
     CO 5-MOBILIZATION                                        EACH          0.00%

  098      $10,000.0000               $0.00          $10,000.00           $3,082.15           $3,082.15
     CO 6-CULVERT EXTENSION                                   EST.          0.00%

  099      $41,000.0000               $0.00          $41,000.00          $16,502.24          $16,502.24
     CO 3-RIPRAP EASTBOUND ABUTMENT                           EST. MAJOR    0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  100      $16,975.0000               $0.00          $16,975.00                 .00               $0.00
     CO 8-BR 90/134N-HEAT STRAIGHTENING                       L.S.        100.00% UNDER

  101       $8,500.0000               $0.00           $8,500.00                 .00               $0.00
     CO 9-90/134S CURB & EXPANSION JOINT                      L.S.        100.00% UNDER

  102      $99,741.5300               $0.00          $99,741.53          $15,483.69          $15,483.69
     CO 10-REMOVE CONCRETE PANELS                             EST. MAJOR    0.00%

  103      $13,356.7500               $0.00          $13,356.75          $13,356.75          $13,356.75
     CO 10-PLANING HMA FROM CONCRETE PANELS                   L.S.          0.00%

  104           $5.4000                 .00              831.00              856.00              856.00
                                      $0.00           $4,487.40           $4,622.40           $4,622.40
     CO 10-SAWCUT CONCRETE PANELS                             L.F.          0.00%

  105         $750.0000               $0.00             $750.00             $750.00             $750.00
     CO 10-MOBILIZATION (SAWCUTTER)                           L.S.          0.00%

  106       $6,400.0000               $0.00           $6,400.00           $6,400.00           $6,400.00
     CO 10-MOBILIZATION (BREAKER)                             L.S.          0.00%

  107      $32,000.0000               $0.00          $32,000.00          $15,648.50          $15,648.50
     CO 15-FORCE ACCOUNT GRADING                              EST.          0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  108     $400,000.0000               $0.00         $400,000.00         $400,000.00         $400,000.00
     CO 20-GLOBAL SURVEY ERROR - EQ ADJ                       L.S. MAJOR    0.00%

  109       $1,000.0000               $0.00           $1,000.00                 .00               $0.00
     CO 19-POLE DELIVERY_AND PROTECTION                       EST.        100.00% UNDER

  110       $2,000.0000               $0.00           $2,000.00                 .00               $0.00
     CO 19-EARTHWORK EQUITABLE ADJUSTMENT                     L.S.        100.00% UNDER

  111         $130.0000                 .00              161.00                 .00                 .00
                                      $0.00          $20,930.00                 .00               $0.00
     CO 12-HMA FOR OFF-RAMP                                   TON         100.00% UNDER

  112         $120.0000                 .00               50.00                 .00                 .00
                                      $0.00           $6,000.00                 .00               $0.00
     CO 12-HMA FOR ON-RAMP                                    TON         100.00% UNDER

  113       $4,800.0000               $0.00           $4,800.00           $4,800.00           $4,800.00
     CO 12-MOBILIZATION FOR HMA                               L.S.          0.00%

  114      $12,000.0000               $0.00          $12,000.00          $12,000.00          $12,000.00
     CO 12-EARTHWORK EQUITABLE ADJUSTMENT                     L.S.          0.00%

  115      $15,000.0000               $0.00          $15,000.00          $15,000.00          $15,000.00
     CO 12-CSBC EQUITABLE ADJUSTMENT                          L.S.          0.00%
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  116      $18,000.0000               $0.00          $18,000.00                 .00               $0.00
     CO 12-HMA/PCCP DISPOSAL                                  L.S.        100.00% UNDER

  117         $128.0000                 .00              419.00                 .00                 .00
                                      $0.00          $53,632.00                 .00               $0.00
     CO 12-PCCP                                               C.Y.        100.00% UNDER

  118      $37,587.0300               $0.00          $37,587.03          $37,587.03          $37,587.03
     CO 12-MOBILIZATION FOR PCCP                              EST. MAJOR    0.00%

  119       $5,000.0000               $0.00           $5,000.00           $8,978.40           $8,978.40
     CO 12-EXIT 80 RAMP WORK                                  EST.          0.00%

  120      $11,300.0000               $0.00          $11,300.00          $11,300.00          $11,300.00
     CO 12-MJK EQUITABLE ADJUSTMENT                           L.S.          0.00%

  121      $75,245.0000               $0.00          $75,245.00                 .00               $0.00
     CO 18-WEIGH IN MOTION-REPLACEMENT                        L.S. MAJOR  100.00% UNDER

  122      $30,000.0000-              $0.00          $30,000.00-                .00               $0.00
     CO 18-DELETE ITEM 94(ADJUST WIM DEVICE)                  L.S.        100.00% UNDER

  123          $20.0000                 .00               30.00                 .00                 .00
                                      $0.00             $600.00                 .00               $0.00
     CO 18-PANEL REPLACEMENT-EQUITABLE ADJ.                   S.Y.        100.00% UNDER
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  CONTRACT 009385                      DAYS PLANNED/REVISED  275.0           DISTRICT 5

  WORK DONE 08-05-2020                         DAYS WORKED   178.0           ESTIMATE   20  PROGRESS

  TITLE...........: I-90, BULLFROG RD VIC - CONCRETE REHAB, BRIDGE DECK REHAB & PAINTING

  DESCRIPTION.....: CLEANING/PAINTING METAL SURGACES ON BRID
                    ING, STEEL REPAIR, PIER CONCRETE SPALL R

  PROJECT ENGINEER: JERRY WOOD

--------------------------------------------------------------------------------------------------------
              UNIT PRICE            ORIGINAL             REVISED        TOTAL POSTED          TOTAL PAID
--------------------------------------------------------------------------------------------------------

  124      $42,600.0000               $0.00          $42,600.00                 .00               $0.00
     CO 27-JW LINE DRAINAGE                                   EST. MAJOR  100.00% UNDER

  900           $0.0000               $0.00               $0.00               $0.00               $0.00
     MOH 900-ITEM 14 TEMPORARY ROADWAY                        EST.          0.00%

*** CONTRACT TOTALS:
***                      -------------------
*** ORIGINAL BID AMOUNT..    $14,801,298.50
***                      =================== -------------------
*** REVISED AMOUNT...........................    $15,755,124.21
***                                          =================== -------------------
*** TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED)..........    $12,145,591.35
***                                                              =================== -------------------
*** PAID TODATE (INC. MOB/MOH).......................................................    $12,145,591.35
***                                                              ------------------- ===================
*** PERCENT DONE (LESS MOB/MOH)......................................  26.12% UNDER
***                                                              ===================

      REPORT STATUS...: COMPLETE


